
1 1 Approval of test plan

Task

1. Approval of test plan [1

Comment

2 3 List of HRCs 3. VQEG compiles a list o

3 8 Content license agreement distribution 8. Content license agree

4 10 Proposed lists of HRCs checked 10. The proposed lists of  

5 12 All SRC sent to point of contact 12. All source video sent t

6 9 Content license agreement signed 9. Each proponent must h

7 7 Fee payment list available from ILG to proponents 7. Proponents informed b

8 13 SRC sent by point of contact to most ILG 13. Source video sent by  

9 14 ILG select SRC and distribute 14. ILG/VQEG will select  

10 15 Copies of SRC except for secret SRCs obtained by participating organization 15. Participating organizat

11 6a Subjective Test design for review 6. Each test lab will produ

12 4 Input due regarding General NDA 4. Input due from all ILG a

13 16 Acknowledgement about reception of SRC pool files 16. Receiving organizatio

14 6b Subjective Test design full and final review 6. Each test lab will produ

15 5 All General NDAs signed 5. All General NDAs signe

16 18 List of ILG labs available 18. By 31 January, 2007,  

17 Model submission

18 2 Declaration of intent to participate and the numer of models to submit 2. Declaration of intent to  

19 19b First model submission date 19. Proponents submit th

20 19b Final model submission date 19. Proponents submit th

21 Fee Payment

22 11 ILG send invoice to proponent 11. ILG send invoice to pr

23 17 Fee payment if applicable 17. Fee payment if applic

24 HRC creation

25 20 NDAs for secret SRCs distributed and signed by proponents 20. NDAs for secret SRCs  

26 21 ILG selects and distributes all SRC and common PVS 21. ILG selects and distrib

27 6c HRC and Subjective Test design final version (mail Kjell, Margaret) 6. Each test lab will produ

28 22 Problem SRC discussion 22. Proponents and ILG i

29 23 Generation of PVS from SRC, send to POC 23. Organizations will gen

30 24 Distribution of all PVSs to all proponents from POC 24. All PVSs are sent by e

31 25 Proponents check of calibration and registration of the PVSs 25. Proponents check the  

32 Subjective Test

33 26 Check for correct balance for subjective test 26. If a proponent testlab  

34 27 Check for calibration of test material for subjective test 27. Proponents check cali

35 29 Subjective Test 29. Each organization run

36 Objective Model Test

37 28 Proponents run models and ILG performs validity checks 28. Proponents run their  

38 30 Verification of submitted models (by ILG?) 30. Verification of submitt

39 31 ILG distribute subjective and objective data 31. ILG distribute subjecti

40 32 Optional submission of mapping coefficients 32. Optional submission o

41 33 Statistical analysis 33. Statistical analysis [31  

42 34 Draft final report 34. Draft final report [35 w

43 35 Approval of final report 35. Approval of final repor

44 Meeting Paris
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