Minutes from the Multimedia Audio Call, 17 January 2007
Participants

Xiangming Xu (Telchemy)

Vittorio Baroncini (FUB)

Roland Bitto (Opticom)

Alex Bourret (BT)

Kjell Brunnstrom (Acreo) 
Greg Cermak (Verizon) 
Carolyn Ford (NTIA) 
Quan Huyhn-Thu (Psytechnics)

Chulhee Lee (Yonsei)

Jun Okamoto (NTT)

Margaret Pinson (NTIA) 

Filippo Speranza (CRC)

Osamu Sugimoto (KDDI)

Keishiro Watanabe (NTT)

David Hands (BT)

Pero Juric (SwissQual)

Ron Renaud (CRC)

Arthur Webster (NTIA)

Agenda

1. Introductions

2. Test Vectors 

3. Confidentiality Agreement 

4. Test designs 

5. De-interlacing 

6. Date and location of next VQEG meeting

7. AOB
1.       Introductions

Participants introduced and agenda was agreed.

2.
Test Vectors
Margaret Pinson offered to create test vectors. MP will put two processed test vectors together with their associated reference files for each of the three video formats on to the MM ftp site by 19 January 2006.  MP will inform MM proponents when the test vectors are available.

3.
Confidentiality Agreement
MP reported that almost all parties had agreed to existing agreement. Meeting agreed to move forward with this agreement. All parties to complete and return [by fax] signed copy of agreement to Arthur Webster. MP to send out agreement to all parties for signing off. MP will include fax details Friday 26 January. Any problems in meeting this deadline should be reported to AW. 

 4.
Test Designs
Only Psytechnics have produced a test design. Filippo Speranza to forward this to proponents.

Discussion regarding limitation of current design (full matrix with maximum of 15 SRCs). Kjell Brunnstrom to send out test design options to reflector for agreement (preferences to be made by Friday 19 January). Once test design scope has been agreed, all proponents to create their test designs and submit to FS and MP by Friday 26 January.
5.
De-interlacing
MP noted that current specification for identifying de-interlacing problems is unclear. Should ILG view de-interlaced source content on a frame-by-frame basis or by viewing at normal playback speed? Meeting agreed that normal playback speed was appropriate.

FS noted that in order for proponents to identify selected SRCs with de-interlacing problems, the SRCs for use in subjective tests should be made available to proponents as soon as possible following model submission.

Discussion of sequence length followed. Currently, testplan is ambiguous regarding source length for processing and for playback during subjective test. Testplan states 8s for subjective test and 12s original. Meeting agreed that 8s for subjective test and for processing by model. Remaining issue regarding sequence length for passing source through HRC. Should the original be 12s (this was agreed according to the testplan) and how should this be created when the source is less than 12s (e.g. for VQEG Phase I video)? DH to send out proposal for agreement.

6. Date and location of next VQEG meeting

AW provided two dates for the next VQEG meeting (Monday-Friday May 7-11

or Wednesday-Tuesday May 9-15). AW noted that the location is likely to be France (Nantes or Paris).

7. AOB

Issue of fee payment was discussed. Presently, unsure as to exactly how much the fees will be (can only be decided once the number of proponents is known). FS suggested that fee payment and invoicing should be initiated after model’s have been submitted. FS and KB to discuss fee payment procedure and option of allowing proponents to pay early (e.g. where they need to pay out of budget for current financial year). Those interested in early payment should contact FS/KB directly.

Close. 

